

ANDHRA PRADESH STATE ROAD TRANSPORT CORPORATION

No.SO(Mgr-IT)/CIS/Parallel(01)/2017

O/o the VC & MD

RTC House, VJA

Dt. 25.04.2017

To

All Depot Managers of VJA Region

**SUB: CIS – Implementation of CIS project in the depots of VJA Region –
Procedure for implementing parallel run at depots – Reg.**

--oOo--

The Operations module is implemented live in GVPT-2 from 06.04.2017 and is running parallel at GVPT-1, ATNR, IBM depots. It is proposed to implement the project in parallel at other depots of VJA region during the month of April 2017 and put it live after it stabilizes and the ADCs have sufficient knowledge of the project. The schedule for implementing parallel run at other depots is as follows:

SNO	DEPOT	DATE	SNO	DEPOT	DATE
1	VDPM	25-04-17	6	MTM	10-05-17
2	GVRM	26-04-17	7	AVG	16-05-17
3	VJA	02-05-17	8	JPT	17-05-17
4	VYR	03-05-17	9	TVR	23-05-17
5	GDV	09-05-17	10	NZVD	24-05-17

Prior to implementing the project in parallel, the following data entry / corrections to the existing DCP master data have to be taken up at depot level. The necessary training was also imparted to all ADCs from 10-04-17 to 18-04-17.

Updated Masters Required to be Loaded Prior to Loading of Operations Masters

- Vehicle Master from VEMAS
- Employee Master
- Employee Basics
- 1 week Employee Masters from PMS
- Ticket Items from Inventory(Stores)

Updated Masters Required to be Loaded

- Route Master has to be entered manually Depot wise
- Service Master (Script) Depot wise
- Allowances Master (Script) Depot wise
- Trip Master has to be entered manually Depot wise
- Tray Master (Script) Depot wise
- Tim Master (Script) Depot wise
- OR Factor (Script) for every Region/Depot wise
- Correction Factor (Script) Depot wise
- DD Amounts Master (Script) Depot wise

Transactional Data Required to be Loaded

- Service Targets
- Ticket Stock
- Tray Stock
- 3 Years Transactional Data of Waybill
- Employee Weekly Offs
- 2 weeks Employee Muster

Tasks to be completed in CIS system:

- Master data entry for stages, routes, services
- Feeding of product-wise OR factors and correctness of master data
- Fixed Duty chart feeding & verification of weekly off
- Verification for correctness of all masters' data
- Ticket / Missing / Tray dump should be taken and uploaded in CIS server. During this process, no transaction shall be done in DCP.

Tasks to be completed in updating TIM/LIM Database:


- Copy 'cistims.sh' shell programme in 'root' directory
- Go to 'root' directory and execute the shell programme
- For Analogic TIM – Server side: Change IP address in '/data/cdtimsdb/serverconfiguration properties' & '/data/cdtimsdb/data properties' file
- For Analogic TIM – Client side: Change IP address in '/data/cdtimsdb/data properties' file
- For Quantum TIM – Change the IP address '/data/qcdtims/IPADDRESS/IPADDRESS.txt'
- For MicroFX TIM – Change the IP address '/data/mcdtims/ipaddress.txt'

In addition to the above, the following precautions shall also be taken before going parallel at the depot.

- Configure the server and clients with CIS IP address.
- After configuration, check the client connectivity with the server.
- TIM data base for Analogic / Quantum / MicroFX should be verified for uploading / downloading TIM in CIS
- TIM version changes shall be updated to avoid issues.
- Providing 5 KVA UPS to the earnings section.
- UPS power supply to the Router provided by M/s TCS.
- The 5 KVA UPS shall be connected to the Raw power through MCB 40 AMPs switch only with proper earthing.

Further, the HO TIMS Team along with VJA Regional Core Group Supervisor shall accompany the CIS Core Group Member to verify & resolve any issues while integrating TIM database and configuring the IP addresses at each of the depots, where parallel run is planned as per the given schedule.

Therefore, all Depot Managers are advised to instruct the respective System Supervisor to follow the above guidelines while implementing parallel run of CIS project in the depot and ensure that the TIM database is correct in all aspects, please.


CHIEF ENGINEER (IT)

Copy to: ED(E&IT), ED(O&M), ED/VJA for favour of inf.

Copy to: RM/VJA for inf.

Copy to: Dy.CTM/VJA, Dy.CTM/MTM for inf.

Copy to: PO/VJA for inf. and requested to direct the Regional Core Group Supervisors to the depots as per the schedule for configuring the systems and guiding the System Supervisors for ensuring correctness of database.