

ANDHRA PRADESH STATE ROAD TRANSPORT CORPORATION

No.SO(M-IT)/CIS/GNT(12.1)/2017

O/o the VC & MD

RTC House, VJA

Dt. 27.12.2017

To

All Depot Managers of GUNTUR Region

SUB: CIS – Implementation of Operations module of CIS project in the depots of GNT Region – Communication of tentative schedule - Procedure for implementing parallel run at depots – Reg.

--oOo--

The Operations module of CIS project is being implemented live in depots of Krishna region and parallel in depots of WG region. It is now proposed to implement the project parallel in depots of Guntur region and put it live after stabilization and the ADCs gain sufficient knowledge on the module. In this regard training is already imparted to Traffic I/Cs, DCs, Earnings section ADCs, System Supervisors, RCGs and selected employees.

The tentative schedule for implementing parallel run of operations module of CIS project at depots of GNT region is as follows:

SNO	DEPOT	DATE	SNO	DEPOT	DATE
1	GNT-1	20-01-2018	8	NRT	28-01-2018
2	GNT-2	21-01-2018	9	MCL	29-01-2018
3	RPL	22-01-2018	10	CPT	30-01-2018
4	TNL	23-01-2018	11	STP	31-01-2018
5	MNGL	24-01-2018	12	PDGL	01-02-2018
6	BPTL	25-01-2018	13	VNKD	02-02-2018
7	PNR	27-01-2018			

Prior to implementing the project in parallel, the all the master files' data viz., Route Master, Service Master, Ticket/Tray Stock, Allowances Master, Trip Master, Tray Master, OG Duty Chart Master, Tim Master, DD Amounts Master and 3 Years Transactional Data of Waybills has to be extracted through a script programme available in "rtcwan/DCP/TPTOBJ/cis-oltas" directory. The programme has to be run as per the note and loaded into CIS database.

... contd.Page2

Updated Masters Required to be Loaded Prior to Loading of Operations Masters

- Vehicle Master from VEMAS
- Employee Master
- Employee Basics
- 1 week Employee Musters from PMS
- Ticket Items from Inventory(Stores)

Updated Masters Required to be Loaded

- Route Master has to be entered manually Depot wise
- Service Master (Script) Depot wise
- Allowances Master (Script) Depot wise
- Trip Master has to be entered manually Depot wise
- Tray Master (Script) Depot wise
- Tim Master (Script) Depot wise
- OR Factor (Script) for every Region/Depot wise
- Correction Factor (Script) Depot wise
- DD Amounts Master (Script) Depot wise
- OG Duty Chart Master Depot(Script) Depot wise

Transactional Data Required to be Loaded

- Service Targets
- Ticket Stock
- Tray Stock
- 3 Years Transactional Data of Waybill
- Employee Weekly Offs
- 2 weeks Employee Muster

Tasks to be completed in CIS system:

- Master data entry for stages, routes, services
- Feeding of product-wise OR factors and correctness of master data
- Fixed Duty chart feeding & verification of weekly off
- Verification for correctness of all masters' data
- Ticket / Missing / Tray dump should be taken and uploaded in CIS server. During this process, no transaction shall be done in DCP.

... contd.Page3

Tasks to be completed in updating TIM/LIM Database:


- Copy 'cistims.sh' shell programme in 'root' directory
- Go to 'root' directory and execute the shell programme
- For Analogic TIM – Server side: Change IP address in '/data/cdtimsdb/serverconfiguration properties' & '/data/cdtimsdb/data properties' file
- For Analogic TIM – Client side: Change IP address in '/data/cdtimsdb/data properties' file
- For Quantum TIM – Change the IP address '/data/qcdtims/IPADDRESS/IPADDRESS.txt'
- For MicroFX TIM – Change the IP address '/data/mcdtims/ipaddress.txt'

In addition to the above, the following precautions shall also be taken before going parallel at the depot.

- Configure the server and clients with CIS IP address
- After configuration, check the client connectivity with the server
- TIM data base for Analogic / Quantum / MicroFX should be verified for uploading / downloading TIM in CIS
- Desripencies, if any are brought to the notice of HO through mail (dyctmitapsrtc@gmail.com) to follow up with TCS.

Further, the HO TIMS Team along with Regional Core Group Supervisor shall accompany the CIS Core Group Member to verify & resolve any issues while integrating TIM database and configuring the IP addresses at each of the depots, where parallel run is planned as per the given schedule.

Therefore, all Depot Managers are advised to instruct the respective System Supervisor to follow the above guidelines while implementing parallel run of CIS project in the depot and ensure that the data base is correct in all aspects, please.



DY.CHIEF TRAFFIC MANAGER(SM-IT)

Copy to: ED(E&IT), ED(O&M), ED/VJA for favour of inf.

27/12/2017

Copy to: RM/GNT for favour of inf.

Copy to: Dy.CTM/GNT & NRT for inf.

Copy to: PO/GNT for inf. and requested to direct the Regional Core Group Supervisors to the depots as per the schedule for configuring the systems and guiding the System Supervisors for ensuring correctness of database.