

ANDHRA PRADESH STATE ROAD TRANSPORT CORPORATION®

O/o the VC & MD  
RTC House, VJA.  
dt. 06.06.2017.

Lr.No.SO(Mgr-IT)/CIS/Parallel(02)/2017

To  
The Regional Manager,  
VIJAYAWADA.

SUB: CIS: Parallel implementation of depot modules of CIS project in the depots of Vijayawada Region – Regarding.

REF: This Office letter No. even, 25.04.2017 and 26.05.2017.

--oOo--

The Operations Module of CIS project is implemented live in GVPT-2 from 06.04.2017. Operations module is running parallel at GVPT-1, ATNR, IBM, VDPM and Gannavaram depots. It is now proposed to implement all depot modules of CIS project (Operations, EAM, SCM.HRMS and Accounts) in parallel at the remaining 8-depots of Vijayawada Region as per the following schedule.

TENTATIVE SCHEDULE FOR IMPLEMENTATION OF CIS PROJECT PARALLELY IN VJA REGION		
Sl.no.	Depot	Revised schedule For parallel run
1	VUYYUR	08.06.2017
2	AVANIGADDA	13.06.2017
3	GUDIVADA	15.06.2017
4	NUZIVIDU	20.06.2017
5	MACHILIPATNAM	22.06.2017
6	TIRUVUR	26.06.2017
7	JAGGAIHPETA	28.06.2017
8	VJA	Communicated Later

A team of Six employees were selected from each depot for implementation of CIS project in respective depots. Hence it is requested to advise the concerned Depot Managers to ensure that the identified employees are available in the depots prior to the date of implementation for the purpose of parallel run of CIS project. Additional PCs are already delivered for Operations Module.

It is requested to advise the Depot Managers to ensure the prerequisites for parallel run as mentioned in the letter cited in the reference please.

  
CHIEF ENGINEER(IT)

Copy to ED(E&IT), ED(A&P), ED(O&M), FA, CAO, ED(VJA) for favour of infmn.

Copy to DyCTM(VJA), Dyctm(MTM) for information with a request to advise the Depot Managers to follow the instructions given above.

Copy to above Depot Managers for necessary action.